

McCormick Mains

- 4" 142'
- 6" 640'
- 6 Liners
- 6 Reinstatements
- 1 Excavation.

8 Day Project.

Monroe Hall Lateral A, 2 Day Shutdown or Excavation.

Monroe Hall Lateral B 2 Day Shutdown.

Jefferson Hall 2 Day Shutdown.

Proposed Dates:
Monday August 4th-
Wednesday August 13th.

Estimated Contract Price
= \$59,000

